

Work package type and ref.nr	DEVELOPMENT	5
Title	Implementation of new programmes	
Related assumptions and risks	<p>Assumptions Support of institutions Increased interest of target groups for study programs Knowledgeable academicians to lead education process Adequate responsiveness of EU staff to transfer knowledge High engagement of industry</p> <p>Risks Academic staff turnover at partner universities</p>	
Description	<p>The main aim of this work package is implementation of new courses at partner HEIs with the support of EU countries and industry.</p> <p>Administrative policies and procedures for admission of new BSc and MSc program will commence in M24 - M25. All requirements by each partner HEIs will be specified regarding students' academic requirements, proof of language proficiency etc.</p> <p>The revision of the BSc and MSc curriculum of each partner university will introduce some changes in terms of upgrading already existing courses and insertion of new courses. Newly created education environment will fully support performance of new courses and in that sense help academicians to transfer their knowledge to students in the best manner. The quality within BSc and MSc curriculum will be enforced by involvement of EU partners (two weeks of teaching) and industry, which will become integral part of some courses.</p> <p>New courses delivered at BSc and MSc level will encompass relevant and innovative topic and will be delivered to students at partner HEIs through collaborative work of academicians from partner universities, EU partners (two weeks of teaching) and active involvement of industry.</p>	
Tasks	ACT 5.1 Enrolment of new students at all 2 levels of study – administrative procedures ACT 5.2 Delivering new courses at BSc level at the partner universities ACT 5.3 Delivering new courses at MSc level at the partner universities	

	ACT 5.4 Preparation of the report on new programs		
Estimated Start Date (dd-mm-yyyy)	01-09-2022	Estimated End Date (dd-mm-yyyy)	01-09-2023
Lead Organisation	LEIPZIG UNIVERSITY OF APPLIED SCIENCES – HTWK Leipzig, Germany Co-Leader – The Belarussian National Technical University (BNTU)		
Participating Organisation	All institutions		
Costs <i>Please explain the necessary costs for this WP: What travels are necessary? If equipment is requested, explain why it is required. If subcontracting is necessary, explain why the task cannot be performed by the partner.</i>	<p>Total Costs for DEVELOPMENT - WP2, WP3, WP4, WP5 (EUR): 512,691.00</p> <p>Total Costs for WP 5: 82,519.00 EUR</p> <p>1. Staff Costs: 34,594.00 EUR</p> <p>2. Travel Costs: 11,205.00 EUR Within this work package, one workshop (W4) in M17 at University of Malaga will be organized. Two members from each institution are expected to be involved. EU partners will share their experience on different modes of collaboration with industry, structure of internship programs and joint projects with industry.</p> <p>3. Costs of Stay: 36,720.00 EUR</p>		